

1 BILL NO. S-86-10- 33

2 SPECIAL ORDINANCE NO. S- 183-86

3 AN ORDINANCE approving Change Order
4 No. V-1, S-2, Southwest Interceptor,
5 Phase V, Res. 408-85, with Indiana
6 Construction Company, in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. V-1, S-2, Southwest
13 Interceptor, Phase V, Res. 408-85, with Indiana Construction
14 Company, in connection with the Board of Public Works and Safety,
15 for:


16 this Change Order is necessary
17 because Items 11A, 13A, 14A, and
18 15A were requested by WPC Treatment
19 Plant Personnel, after the original
20 contract had been let, in order
21 to aid in the operation and main-
22 tenance of the project pumping
23 station. Item 12A was made necessary
24 due to the relocation of the wet
25 well structure as a result of land
26 acquisition subsequent to beginning
27 construction of the upstream phase;

28 involving a net increase of Three Thousand Four Hundred Thirty-
29 Seven and No/100 Dollars (\$3,437.00), all as more particularly
30 set forth in the specifications, and which is on file with the
31 Office of the Board of Public Works and Safety and is by reference
32 incorporated herein, made a part hereof, and is hereby in all
things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee City Utility (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.

DATE: 10-14-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Burns, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>

DATE: 10-28-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) ~~(GENERAL)~~

~~(SPECIAL)~~ (ZONING MAP) ORDINANCE ~~(RESOLUTION)~~ NO. D-183-86

on the 28th day of October, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy

SANDRA E. KENNEDY, CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of October, 1986, at the hour of 11:00 o'clock A. .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 31 day of October, 1986, at the hour of 4:00 o'clock P. .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

76-119-21
9/24/86

Change Order No. V-1
Project No. S-2
Name of Project: Southwest Interceptor, Phase V

Resolution No. 408-85
Board Order No.
Date: September 4, 1986

To: Indiana Construction, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		See Attached			
			Total Decrease		
			Total Increase		3,437.00
Net (Decrease) (Increase)			Contract Price		3,437.00

The sum of \$3,437.00 is hereby (added to) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>161,086.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>161,086.00</u>
New Contract Price including this Change Order	\$ <u>164,523.00</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be . Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James D. Russell Engineer Date 9/5/86

Accepted by: James Schellenberger Contractor Date 9-9-86

Approved by: Chris Yahr City Engineer Date 9-11-86

Approved by: James Haley Owner Date 9-24-86

Attested by: Helen V. Lockenour Clerk Date 9-24-86

Attachment to Change Order #V-1
Resolution 408-85 September 4, 1986
Southwest Interceptor Phase V

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
11A	4 ea.	Pump Seal Sensor	299.00		916.00
12A	1 L.S.	Adjust influent pipe	690.00		690.00
13A	1 L.S.	Extra Hoist chain & Chain bag	880.90		880.90
14A	1 L.S.	Hoist Control & Power cord Disconnects	557.75		557.75
15A	1 L.S.	Heavy Duty Bubbler Control Tubing	392.35		392.35
	</				

Change Order No. V-1

Resolution No. 408-85

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Items 11A, 13A, 14A, and 15A were requested by WPC Treatment Plant personnel, after the original contract had been let, in order to aid in the operation and maintenance of the project pumping station. Item 12A was made necessary due to the relocation of the wet well structure as a result of land acquisition subsequent to beginning construction of the upstream phase.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

Items 11A, 13A, 14A and 15A should reduce the actual crew time at the pump station site by approximately 15 minutes per visit, and should reduce the number of visits required by approximately 10% to 20%. Item 12A will have no effect on the operation and maintenance cost of this project.


Project Engineer

TITLE OF ORDINANCE Change Order V-1, S-2, Southwest Interceptor, Phase V, Res. 408-85DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 0-86-10-33SYNOPSIS OF ORDINANCE Change Order V-1, S-2, Southwest Interceptor, Phase V, Res. 408-

1985 is necessary because Items 11A, 13A, 14A, and 15A were requested by WPC Treatment
Plant Personnel, after the original contract had been let, in order to aid in the
operation and maintenance of the project pumping station. Item 12A was made necessary
due to the relocation of the wet well structure as a result of land acquisition subse-
quent to beginning construction of the upstream phase.

Indiana Construction is the contractor.

EFFECT OF PASSAGE Items 11A, 13A, 14A and 15A should reduce the actual crew time at the
pump station site by approximately 15 min. per visit, and should reduce the number of
visits required by approx. 10% to 20%. Item 12A will have no effect on the operation
and maintenance cost of this project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$3,437.00

ASSIGNED TO COMMITTEE

BILL NO. S-86-10-33

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. V-1, S-2, Southwest Interceptor, Phase V Res. 408-85, with

Indiana Construction Company, in connection with the Board of

Public Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG


LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)


(~~RESOLUTION~~)


YES


NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART


JAMES S. STIER


MARK E. GIAQUINTA

CONCURRED IN 10-28-86

SANDRA E. KENNEDY
CITY CLERK